

# City of Ann Arbor Transportation Plan Update - Updated Project Schedule

TASK	Dec-07				Jan-08				Feb-08				March-08				April-08				May-08				June-08				July-08							
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
<b>1.0 Community and Staff Involvement</b>																																				
<i>Monthly Progress Meetings</i>	<input type="checkbox"/>					<input type="checkbox"/>				<input type="checkbox"/>				<input type="checkbox"/>																						
<i>Advisory Committee Meeting</i>																																				
<i>Project Open House</i>																																				
<i>City Planning Commission Meeting</i>																																				
<b>2.0 Data Collection (Complete)</b>																																				
<b>3.0 Existing Needs Assessment</b>																																				
<i>Existing Intersection Assessment</i>	<input type="checkbox"/>																																			
<i>Existing Conditions Chapter for Review</i>																																				
<b>4.0 Future Needs Assessment</b>																																				
<i>Confirmation of Alternatives</i>	<input type="checkbox"/>																																			
<i>WATS model results</i>																																				
<i>Future Intersection Recommendations</i>																																				
<i>Newsletter #1 (Existing and Draft Alternatives)</i>																																				
<b>5.0 Land Use Policy Review</b>																																				
<i>Finalize TOD Overlay</i>																																				
<i>Transportation Impact Study (TIS) Policy</i>																																				
<b>6.0 Improvement Strategy Development</b>																																				
<i>Define Alternative Recommendations</i>																																				
<i>Priorities and Implementation</i>																																				
<i>Newsletter #2 (Draft Plan Recommendations)</i>																																				
<b>7.0 Access Management Policy</b>																																				
<b>8.0 Project Documentation</b>																																				
<i>Draft Plan</i>																																				
<i>Finalized Plan</i>																																				
<i>Newsletter #3 (Summarizing Final Plan)</i>																																				

- Interim Deliverables
- Final Project Deliverables